
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: January 22,2003 

To: Jan Robbins, T130G a 
From: David Ward 

Subject: WEEKLY STATUS MEETING DOE/LRA for January 22,2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

P. Bakke R. Leitner 
R. Bartlett W. Moe 
D. Coyne D. Onyskiw 
D. Delvecchio J. Thompson 
J. Floerke K. Trice 
F. Gerdeman R. Vonfeldt 
R. Heron D. Ward 
H. Giplin 
Additional items discussed: 

1. Updated items: Raschig rings have been removed from Tank 157A in Room 1 1 17. 
Set 57 electric package engineering is being initiated. 

Action items: 
From 11/27/02. (COMPLETE) 

The State requested a copy of the current T231A tank sludge removal process 
procedure and a copy of the rewritten procedure. - D. Coyne 

STATUS: Procedure just now completed. Will supply to D. Onyskiw. 

Both the State and DOE requested copies of the "underslab characterization" 
work package when complete -D. Coyne 
STATUS (Waiting for RlSS comments) Dan Coyne 

From 12/4/02 

End 

371/4 Project 
WEEKLY STATUS MEETING DOE/LRA for January 22,2003 



Ward, David 

From: 
Sent: 
To: 
cc: 
Subject: 

Hoffman, Betty 
Thursday, January 23,2003 9:14 AM 
Ward, David; Nesheim, Janet; Green, Ken 
Pennell, Jeffrey 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

The January 22, 2003, DOP minutes, in two parts, along with the transmittal memorandum are UnclassifiedlNot UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Cc: Pennell, Jeffrey 
Subject: 

Thursday, January 23,2003 8:33 AM 
Nesheim, Janet; Green, Ken; Hoffman, Betty 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for January 22, 2003. 
All three documents have been reviewed by Jim Floerke, who has signed on the cover page of transmittal 
memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative Record for access by the 
public. 

David Ward 
X5938 

<< File: TRANSMITTAL MINUTES (2).doc >> 
03).doc >> << File: Environmental Matrix.xls >> 

<< File: AGENDA.doc >> File: Weekly State Status - (01-22- 
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B371 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. 6371 Conference Room] 

AGENDA 
January 22,2003 

INTRODUCTION - David Ward, X5938 (212-2578) 

- D&D -Jim Floerke, X2850 (212-3292) 

D&D WASTE - Randy Leitner, X3537 (212-2578) 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (2 12-6200) 

PuSPS / BUILDING OPERATIONS - Kelly Trice, X6383, (212-5657) 

AUTHORIZATION BASIS / BIO - Howard Giplin, X3701 (212-3603) 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

OUTSTANDING ACTION ITEMS 

1. State requested copies of the current T23 1A tank sludge removal process procedure and 
rewritten procedure - D. Coyne 

2. Both the State and DOE requested copies of the “underslab characterization” work package 
when complete - D. Coyne 



D&D Summary (AAC/AAD) 
Week Ending 01/17/03 

D&D 

Set 3 (lAD103BD00) 
5 of 5 tanks removed. Glovebox removal in process. 
Electrical isolation and stripout is complete. 

Set 4 ClAD104BD00) 
Mechanical stripout in process. Attic isolations completed. 
Electrical isolation and stripout is complete. 

Set 5 (lAD105BD00) 
Set complete. 

Set 6 ClA031DR02B) 
Scanning of tanks in rooms is complete. 
Engineering and Planning activities in process. (Initiate D&D in Room 3563) . Glovebox internal component removal in process. . D&D package for Room 3563 in final signature. 
Electrical isolation and stripout package in process. 0 

Set 8 Tank Cerium Decon (lAD108DH00) 
0 Strip-out package pending, based on coupon results. 
0 Coupon removal activities on hold. 

Set 9 CCSV) 

0 

0 

Work package planning and engineering under way to support disposal of 1,147 container pallets. 
Preparations under way to support Radiological and Beryllium Decon effort. 
Completed video of floor beneath racks and 138 of 138 pallets verified empty in support of vault 
deactivation. 

Set 12 Dismantlement ClAD112BD00) 
0 Dismantlement engineering/planning initiated. 

Set 13 Dismantlement C 1 AD 1 13BD00) 
0 

0 

Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in process. . Room 2307 D&D in process. 

Set 14 Dismantlement (1ADI 14BD00) 
0 

0 

0 

0 

Electrical isolation is 95% complete. 
Mechanical isolation package is 80% complete. 
Equipment removal from Room 2339 continues. 
GB 7,9, 12, and 13 - Removal is 100% complete. 
GB 10 - Final decontamination completed. 
GB 8 - Next box to be worked. 

Set 16 Dismantlement (lAD116BD00) 
0 

0 

Revision: 01/22/03 

Electrical isolation and stripout package due from P/E January 21. 
Mechanical isolation and stripout package due from P/E February 3. 
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Set 56 Dismantlement (lAD456BD00) 
0 Mechanical stripout package is ready to work pending resource assignment. 
0 Electrical strip out is complete. 

Set 58 Dismantlement (lAD458BD00) 
0 

0 

Electrical isolation and stripout in process. 
Mechanical isolation and stripout package ready to work pending resource assignment. 
GB 118/120 stripout package at PE. 

Tanks 
Set 12 - Raschig ring removal in process. (1 ACl12ET00) . 
. 
Set 10 - Ring Removal package ready to work. (1 ACl 1OET00) 
Set 6 - Ring Removal for Room 3563 ready to work. (lAC106ET00) 

Completed for Room 1105 (Tanks 13 lA, 229A, and 229B) and Room 11 15 (Tanks 400A, 400B, 
400C, 160A, and 160B). 
Room 11 17: Removing rings from Tank 157A. Rings removed from Tanks 2B and 157B. 
SCO surveys completed on Tanks T30, T31, T10,238A/B, and 240A/B. All meet SCO. 

0 

0 

D&D Waste 

RePackaPddisDosition the remaininp 3000 lepacv drums 
0 

0 

Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
January 20,2003 inventory = 1,722 
Drum Categorv 
No glovebox processing 410 
Box & Go 128 
Drum repack (e.g. c-cell) 260 
Glovebox processing 48 
Empty 147 
Unknown - Standards (Waiting disposition) 50 
Unknown - Disposition 8 

Building 371 Total 1,586 
Building 374 Total 136 
Grand Total 1,722 

## 55 Gallon Drums 

New Generatioflew empty 535 

Net Drum Loss for Week 25 

Material Stewardship containers received to date 54 

Revision: 01/22/03 2 



CONSTRUCTION / MAINTENANCE 

- B374 

0 

23 1 Sludge Removal - Clean up of area complete. Awaiting parts to re-start. Transferring scope to 
RIIS. 
Tank Sludge Removal - Sludge removal strategy being developed to package sludge in DOT 
containers and consider off-site treatment. Standard Work Package is approved. 

Set 3 Dismantlement [Tank Removal1 (lAD103BD00) 
0 5 of 5 tanks removed. Trades work is complete. 

Set 21 Dismantlement (lAD421BD00) 
0 Work suspended due to lack of resources. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
0 Tap and drain Room 4104. Fill work for the tank crew. 

UDerade Buildinp Ventilation Svstem 
0 Removal of in-line supplies filters suspended pending package change. Approximately 190 of 210 

filters removed in attic. 

Room 3602 Parts Crushing 
29 parts crushed and packaged. 

B371/374 Demolition Contract 
0 Contract going out for bid January 26. 

B371 Underslab Characterization 
0 Meeting January 22 to discuss sampling points. 

B371 West Wall Removal 
Suspended due to lack of resources. 

B371 Asbestos Removal 
0 Asbestos contract awarded. Work placed on hold pending funding. 

Revision: 01/22/03 
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PUSPS 1 
0 Good cans in final review : 1313 increase of 9 cans from 1/14/03 
0 Data packages approved : 1241 increase of 29 cans from1/14/03 
0 Feed cans remaining: 1384 
0 Pretreatment batches completed: 16 
0 There are 1076 POC’s to be sent to WIPP. 

Campaim I1 Start-up ( 4 0 %  material @ approximately 400 batches) 

0 Preparation for pre-batchindpre-treatment (room 3602) is complete. 
0 The Readiness Assessment for pre-batching has been completed. The 7 pre-start findings 

are closed. 
0 TGAIR system is in dry run, training, and procedure verification and is expected to be 

completed by 12/6. 
e Authorization documentation for TGAIR was completed 
0 Operating procedure changes to support processing is complete. 

SizinP of Composites (analvzin~ the optional method of processing) 
0 

0 Decision not to put 15 Pdtantalum parts in 3013 cans. Still need decision on packaging method (from 
RFFO and Savannah River). 

1 BUILDING OPERATIONS 

9975 containers packaged: 
DT22s packed 
Composites size reduced: 
LL oxide cans generated: 

1060 
192 

113 of 1400 est. 
31 of 163 

‘7 Revision: 01/22/03 4 



Basis for Interim Operations (BIO) 
Week Ending 1-24-03 

PUSPS 
0 

0 

Install TGNIR in Room 3701. Implementation Complete. In use 
Page Change to streamline PuSPS container controls (With RFFO for approval) 

Operations 

0 Streamline JCO to allow High Holdup tank D&D (Set 6 OOC) (Rev. 1 with RFFO 
for Approval) 

0 Streamline JCO to support open Hatch in Room 1214 to support CSV pallet 
Removal. (Drafted - On Hold for Operations issues) 

D&D Support 
0 

0 

JCO for transferring large/long items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB’s in B374 (In draft) 

DBIO Development And Implementation. 
0 Submitted to DOE, RFFO for Review and Approval 7/1/02. RFFO review complete 

10/18/02. Initial Cross-Table complete. Final Cross table expected 1/16/03, 
DOE, RFFO Approval expected 2/28/03 

Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 
Set 

16 

I Date Completed I Date to DOE I Response Due I Response/ Approval 
Pending 

PWTS Cancelled 

Revision: 01/22/03 5 
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